
 
 
 

My Ref: FOI5859 

 Enquiries to: Information Requests 
E-Mail:              informationrequests@barnsley.gov.uk 

 

Dear Requester, 
  

Re: Request for Information – Freedom of Information Act 2000 
 
I wish to confirm that the council has completed its search for the information which you 
requested. 
 
The information requested and our findings are as follows: -  
 
I would like to know the costs incurred following the recent cancellation of the 
planned road closure and works on Grange Lane please? I assume there are 
multiple contractors who will need compensation given the limited time to find 
alternative work for the six weeks or so. And who was responsible for missing the 
engineering issues mentioned and what has been done to ensure this individual 
does not cause such issues in the future. 
 
I can confirm that no costs have been incurred as a result of the cancelled road closure 
or the rescheduling of these works. The scheme remains active, and the Council 
continues to work with its partners and statutory undertakers to deliver it at the earliest 
suitable opportunity. 
  
The engineering challenges that led to the postponement relate primarily to the exact 
location of the Low Voltage (LV) and High Voltage (HV) electricity mains within the site. 
These assets need to be diverted further into the footway to accommodate the proposed 
carriageway widening. Once detailed investigations were completed, it became clear 
that the diversion works were more complex than initially anticipated, especially due to 
the presence of other utilities in the footway. 
  
Northern Powergrid (NPG) originally allocated a three‑day window for the diversion 
works. Following further review, it was identified that this duration would not be sufficient 
to safely and properly complete the necessary works. In addition, a planned customer 
outage is required for the utility diversion to take place. To avoid unnecessary disruption 
to residents and to ensure that the outage and engineering works align with the wider 
construction programme, the Council asked NPG to re‑programme their works 
accordingly. 
  
NPG’s earliest opportunity to return to site and undertake the required activities is now 
Spring/Summer. 
  
With regard to responsibility, no single individual is at fault. The issues encountered 
were unforeseen and relate to the buried utility layout on site, which can only be fully 
confirmed through excavation and detailed inspection. Such findings are not uncommon 
in complex urban environments and form part of normal project risk management. 
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The Council will continue to work closely with NPG and all partners to finalise the 
revised schedule for the required utility diversions. Updated information regarding the 
re‑scheduled works will be communicated through the usual channels once available. 
 
If you have any queries about this letter, please contact Information Requests Via email.  
 
Please remember to quote the reference number above in any future communications. 
 
If you are unhappy with the way the Directorate has handled your request, you may ask 
for an internal review. Please clearly mark your correspondence ‘Complaint’ and 
address it to: 
 
Barnsley MBC 
Information Requests Team 
PO Box 634 
Barnsley 
S70 9GG 
email: informationrequests@barnsley.gov.uk  
 
If you are not content with the outcome of the internal review, you have the right to apply 
directly to the Information Commissioner for a decision. The Information Commissioner 
can be contacted at: - 
 
Customer Services Team 
Information Commissioner’s Office 
Wycliffe House 
Water Lane 
Wilmslow 
Cheshire 
SK9 5AF 
 
Email: http://www.ico.org.uk/foicomplaints 
 
Kind regards, 
 
Information Requests Team, Barnsley MBC 

http://www.nationalarchives.gov.uk/doc/open-government-licence
http://www.nationalarchives.gov.uk/doc/open-government-licence
mailto:informationrequests@barnsley.gov.uk
http://www.ico.org.uk/foicomplaints

	Re: Request for Information – Freedom of Information Act 2000

